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Residential Sound Insulation Program Flow Chart & Property Progress 12 Month Tracker
Time Period: March 2013 through March 2014

Planning

Pre-Determin itize Select GrStarSta t BudgetBudget PrPr Area Area ImplementationImplementation Accepta Accept

Mayor Negotiates MOU with LAWA
Mayor and Executive Director of Los Angeles World Airports (LAWA) sign
Memorandum of Understanding (MOU) for improved program performance
by City's Residential Sound Insulation Program
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Letters Returned from
interested Property Owners 222 Units 384 UnitsProperties without preliminary 99 Units

Building & Safety Code Violations Properties evaluated and grouped to be assigned
Currently being designed byto architecture and engineering (A&E) firms
architectual and engineering firms

705 Units
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12 Months

533 Units
Currently being put "on the street" for
contractor bids
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Pre-Construction: 2 to 3 months
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234 Units
92 U itMayor and City Council have approved

and contracts are being signed
92 Units

Home-specific windows, doors, sound insulation materials,
and heating and air conditioning units are being ordered 
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Construction: 3 to 6 months Post-Construction: 2 to 4 weeks

Active Constructio

49 U it49 Units
Currently under construction with placement of windows,doors,
sound insulation materials, and heating and air conditioning  units

1,157 Units
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249 Units
Currently in "close-out" and each group of units will be brought to the 
Mayor and City Council for final project acceptance and close-out
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